

The Project Plan – showing milestones

PROJECT	LEAD ORGANISATION	Dec 2003	Jun 2004	Dec 2004	Dec 2005	Dec 2007	Dec 2010
Engage town centre co-ordinator	NDDC/SMTC/MA2K/ RDA	xxxxxxxxxxx					
Improve communication/info xchge	MA2K						
Develop MA2K as trading company	MA2K						
Establish monitoring/evaluat'n data	MA2K						
Improve community skills	MA2K						
Develop parish plans	NDDC/DCC						
Increase water/sewage capacity	SWW	xxxxxxxxxxxxxxx					
Relocate medical centre	PCT						
Provide adequate housing	NDDC						
Provide district heating system	NDDC						
Build new junior school	DCC/Trustees						
Extend community woodlands	SWF/NDDC						
Produce short-term business strtgy	MA2K						
Produce marketing strategy / USP	MA2K						
Provide business start-up units	NDDC/RDA	xxxxxxxxxxxxxxx					
Provide business support	RDA	xxxxxxxxxxxxxxx					
Relocate/close livestock market	NDDC	xxxxxxxxxxxxxxx	xxxxxxx				
Support rural area skill developmt	LSC						
Relocate Tourist Info Centre	MA2K	xxxxxxxxxxxxxxx	xxxxxxx				
Investigate Broadband provision	MA2K						
Provide t/centre base for IT/training	LSC						
Provide for skills & training needs	LSC						
Provide vocational training	LSC	xxxxxxxxxxxxxxx	xxxxxxxxxxxxxxx				
Provide core skills training	LSC						
Relocate lorry park	NDDC						
Improve cycle and walking routes	DCC						
Improve traffic flow / incl assessmt	DCC	xxxxxxxxxxxxxxx					
Produce car parking strategy	NDDC						
Provide coach/bus set-down point / move school bus stops	DCC	xxxxxxxxxxxxxxx					

